

BID TAB SHEET

Project Name: MIL Camp Johnson Parking Improvements

Date/Time: March 8, 2017 @ 3:00 PM

Mandatory pre-bid

Project Manager: MIL - Ron Harding

Estimated Project Cost: \$200,000.00

	VENDOR	Location	Pre-bid	ADD 1	ADD 2	MLA	Add Alt 1	Add Alt 2
1.	J. Hutchins Inc	Richmond	✓	✓	✓	\$ 146,500. ⁻	\$ 64,200. ⁻	\$ 110,600. ⁻
2.	Old Season Excavating	Colchester	✓	✓	✓	\$ 102,544. ⁰⁰	\$ 28,290. ⁻	\$ 78,527. ⁰⁰
3.	G+N Excavation	Moretown	✓	✓	✓	\$ 117,101. ⁰⁰	\$ 34,813. ⁻	\$ 75,435. ⁷⁵
4.	Cowthall Construction	Milton	✓	✓	✓	\$ 134,725. ⁰⁰	\$ 27,220. ⁻	\$ 95,000. ⁻
5.	Engman's Contracting	S. Burketon	✓	✓	✓	\$ 109,550. ⁻	\$ 44,100. ⁻	\$ 80,000. ⁻
6.	Munson Earth Moving	Williston	✓	✓	✓	\$ 128,900. ⁻	\$ 23,000. ⁻	\$ 99,150. ⁻
7.	Dale E. Berry	Stowe	✓		✓	\$ 117,170. ⁻	\$ 25,000. ⁻	\$ 98,570. ⁻
8.	Dot Tech Co LLC	Jericho	✓	✓	✓	\$ 130,000. ⁻	\$ 30,000. ⁻	\$ 78,000. ⁻
9.	SP. Ireland	Williston	✓	✓	✓	\$ 117,500. ⁻	\$ 23,500. ⁻	\$ 69,500. ⁻
10.	Peter's General Contracting	Weymouth	✓	✓	✓	\$ 123,868. ⁰⁰	\$ 26,082. ⁰⁰	\$ 96,159. ⁰⁰

00 3 8 - 874 1781
 PURCHASING & GENERAL SERVICES
 2017 MAR 8 PM 3:13
 15 22 10 10 10 10 10



Chairperson: Mukul W. Smedley

Project Manager: _____

Recorder: Vitalie D. Dwyer

BID TAB SHEET

Project Name: MIL Camp Johnson Parking Improvements

Date/Time: March 8, 2017 @ 3:00 PM

Mandatory pre-bid

Project Manager: MIL - Ron Harding

Estimated Project Cost: \$200,000.00

VENDOR	Location	Pre-bid	ADD 1	ADD 2	MLA	Add Alt 1	Add Alt 2
1. <i>NEK Excavating Corp</i>	<i>Thompson</i>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<i>\$ 246,850.⁰⁰</i>	<i>\$ 24,650.⁰⁰</i>	<i>\$ 92,800.</i>
2. <i>Desrochers Construction Services</i>	<i>Johnson</i>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<i>\$ 129,000.</i>	<i>\$ 31,800.</i>	<i>\$ 75,800.</i>
3. <i>Omega Excavation</i>	<i>St. Albans</i>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<i>\$ 163,500.</i>	<i>\$ 35,900.</i>	<i>\$ 108,500.</i>
4.					\$	\$	\$
5.					\$	\$	\$
6.					\$	\$	\$
7.					\$	\$	\$
8.					\$	\$	\$
9.					\$	\$	\$
10.					\$	\$	\$



Chairperson: _____

Mickel Snyder

Project Manager: _____

Recorder: _____

Natalie Dwyer

2017 MAR - 8 P 3: 00
 BUILDINGS & GENERAL SERVICES
 WORKING TOGETHER TO SERVE VERMONT