COMMUNITY NEWS

What's Happening Behind the Fence?

Deconstruction:

The final phase will occur in 2015 when the new central plant is in operation.

Sitework:

Water, sanitary, storm drainage and electrical work is now complete along the south side of the Historic Core buildings and along the south entry road. With this work in place, we will once again have the construction entrance be the South Entry Road (our Gate 1)! Thanks for your patience while we accomplished all the work in the south entry road! Also, the initial base pavement work is nearly complete for this construction season.

Historic Core:

The selective demolition process is nearly complete in the interior of the Historic Core. Structural framing improvements are well underway. The flood proofing of the lower level with the placement of the concrete low strength material (CLSM) fill is nearly complete and the new first floor concrete slab on grade work is well underway at this time.

New Office Building:

The new structural steel framework is in place for the NOB and you can really see its final shape! The exterior wall framing, sheathing and insulation work continues. The exterior masonry slate and granite stonework has begun and it looks great! The roofing work is also underway as we prepare to close-in the building for the winter.

Central Plant:

The new structural steel framework has been erected. The exterior wall framing, sheathing and roofing work is underway as we also look to close-in this building for the winter! Also, the large pieces of equipment for the biomass boiler system have been placed thru the roof opening of the plant as well.

Safety:

It is a large site, so please be aware of changing conditions!

Panoramic view (looking North) at NOB steel frame, Historic Core-South Buildings, Hanks, Weeks, DPS / Forensics and the New Plant steel frame!



CONSTRUCTION

Check us out online!

http://bgs.vermont.gov/FutureUse
Waterbury

Have Questions?
Reach us by E-mail:

bgs.wsocteam@state.vt.us



PROJECT VIEWS



